AFLink Logistics Management

26 Sep 2022

http://

AFLINK LTD

Project manager

Project dates 28 Sep 2022 - 22 Nov 2022

0% Completion **Tasks** 11 Resources 0

This is a Web App That Will be Built in Python(Django Framework) as Back-end Server-Side and ReactJS As Front-End-Side


_			
	1	0	vo
	0		r.,

Name	Begin date	End date
Building Django REST-API	28/09/2022	30/09/2022
The Reason this will take two days is because will be building a rest api that will serve the front end side or client server		
Design Model And Form (Stock App) Write codes for model and Forms and Design them	03/10/2022	06/10/2022
Design job approval process Here will Design and Connect to it our Model, also we will write a model of it and its form	06/10/2022	10/10/2022
- Project Demo		
Stock requisition process	10/10/2022	12/10/2022
We will Design a Stock Requesition Workflow , model and Forms		
Request for Purchase process	12/10/2022	14/10/2022
Purchase Workflow and Models , forms		
Transport ManagementT(App)	17/10/2022	20/10/2022
Create New App we believe Transport activities are #nt from stock!, so will build an other app which will deal with Transport activities		
 Vehicle Registration form. Vehicle Registration model Driver Registration Route Registration 		
Proeject Demo		
Vehicle Request process	20/10/2022	21/10/2022
Account App(Login& Signup) Build an app deals with Authentification (group roles)	24/10/2022	28/10/2022
Project Demo		
Views(Project Logic or Business) In Django There's what call MVT(Model, View And Template)	27/10/2022	10/11/2022
1.Model => Deals with Database, 2 . Views=>Deals with fetch data from Database and Display to the users		
3. Templates=> this work with client side or front-end		
so after all we were working with Model s ,, now we gonna Start with View or Business Logic.		
Redesign Admin Panel	14/11/2022	18/11/2022
Project Demo		
Project Demo	21/11/2022	21/11/2022
Project Demo and Approvals from MDs		

Project Demo and Approvals from MDs Suggestions for Any Changes.

AFLink Logistics Management

26 Sep 2022



Resources Chart

7